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Regional License and 
Permits Program

Special Meeting of the 

Oversight Group Meeting

August 29, 2016
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 Presentation and possible discussion of Official 
Payments Corporation (ePayment provider) and 
impact to project for revised go live date

– Reno and Sparks held kickoff meeting

– 9/1 Financial staff training for reporting tools

–Washoe contract update

Oversight Agenda Item D – OPC 
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Oversight Agenda Item E  

Active issue breakdown as of 8/26/16

451 (422) total identified issues; 88 (111) active
132 (115) critical; 27 (31) active

88 (111) current active issues
59 (81) assigned to Agencies – 17 (20) critical
29 (30) assigned to Accela – 10 (11) critical
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Oversight Agenda Item E
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 Proposed Revised Dates and Decoupling

 Proposed Revised go live date for the Regional Project
– Oct 31, 2016  AA & ACA 

 Decoupling option researched for Reno and Sparks 
– 8-10 weeks required if decision is made on 8/29

» Forces all staff to shift focus to decoupling and more rework, no Accela staff avail 
to WC and Health during decoupling 

» Could require multiple Change Orders

» Work by all jurisdictions to recouple; after work focus shifts back to WC & Health

» Requires additional testing by Sparks and Reno and reconfiguration efforts

» High Risk;Not a feasible option for a  regional project 

 Decoupling option researched for Washoe/Health Split

 Decoupling if decided later than 8/29 is still an 8-10 week process 
for Reno and Sparks

Oversight Agenda Item E 
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 Discussion and possible direction regarding Oversight 
Group’s desired go live date based on revised project plan as 
presented  (For Possible Action)

– Decision

Oversight Agenda Item F 



7

 Next Meeting date of the Oversight Group 

– September 6, 2016  3:30-5:00 pm 

–October 6, 2016       9-10:30 am 

–Agenda Topics for one or both meetings

Item G: Announcements/Reports/Updates
Item H:  Future Meeting Dates
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I. Public 
Comment

J. 
Adjournment


